



Workplan

ALEXANDRA MAYR
UNIVERSITY OF ALICANTE, SPAIN
CAMPINAS, 26TH MARCH 2009



Aim of this presentation

- Overview Project Activities
- Implementation Plan of the Project
- Responsibilities of Activity Leaders



Overview project activities

- 1. Preparation phase (completed on X)
- 2. Macro-level analysis phase (now!)
- 3. Micro-level analysis phase (starting!)
- 4. Good practice phase
- 5. Dissemination activity
- 6. Project management



1. Preparation Phase

- Workplan: 1/11/2008-1/12/2008
- Input in Person -days: 22
- UA coordinates
- Activities:
 - 1.1 Virtual kick-off Meeting
 - 1.2 Intranet Platform set-up

		20	80						200	09
		11	12	1	2	3	4	5	6	7
1 Preparation	1.1 Virtual Kick-off meeting	UA								
phase	1.2 Website set up	UA								



2. Macro-level Analysis

- Workplan: 2/12/2008 1/4/2009 *?
- Input Person/days: 346
- Coordinators: UA 2.1 & 2.2, UNICAMP 2.3
- Activities:
 - o 2.1 Macro analysis guidelines drafting and approval
 - o 2.2 Analysis by BRIC country/EU
 - 2.3 Consortium meeting to finalize outputs (now)

		20	08						20	09		
		11	12	1	2	3	4	5	6	7	8	9
2 Macro-level	2.1 Macro analysis guidelines drafting and approval		UA									
analysis phase	2.2 Analysis by BRIC country/EU			UA								
	2.3 Consortium meeting to finish cooperation trends					Camp						



2. Macro-level Analysis

Objective:

 Study HE R&D trends between EU and BRIC countries with a view to enhance visibility of joint research and understand future developments

Expected Outcomes:

 Analysis by BRIC country about main R&D cooperation areas with EU, evolution and trends, future opportunities, challenges

• Deliverables:

- Macro-level analysis guidelines document
- Publication: "EU to BRIC countries higher education R&D cooperation trends"



3. Micro-level Analysis

- Workplan: 2/4/2009 1/8/2009 * slight delay
- Input Person/days: 346
- Coordinators: CU 3.1 & 3.2, ITR 3.2
- Activities:
 - o 3.1 Micro-analysis guidelines drafting and approval
 - o 3.2 Analysis by institution
 - 3.3 Consortium meeting to finalize output:
 10+11.08.2009 Roorkee, India

		20	08						20	09			
		11	12	1	2	3	4	5	6	7	8	9	10
3 Micro-level	3.1 Micro analysis guidelines						CU						
analysis phase	3.2 Analysis by institution							CU					
	3.3 Consortium meeting to finish "Comparative Analysis of IP instituional policies and strategies"									ITR			



3. Micro-level Analysis

Objective

o foster transparency and mutual understanding of IP practices

Target Group/Sample

 consortium + other institutions with good IP commercialization activity

Expected Outcomes

 Comparative Analysis, current asset management philosophies in EU and BRIC HEIs, IP institutional policies and strategies

Deliverables

- Analysis guidelines document
- 'Comparative analysis of IP institutional policies and strategies' – Publication on website



4. Good Practice Phase

- Workplan: 2/8/2009 1/2/2010
- Input Person/days: 474
- Coordinators: UJ 4.1, KUST 4.2
- Activities:
 - 4.1 Analysis and Case studies compilation
 - 4.2 Meeting to finish drafting the Good Practice Guide China
 - Quality control: before publishing send to not formal partner institutions for comments

			Yea	r 1							Ye			
					20	09						2010		
		3	4	5	6	7	8	9	10	11	12	1	2	3
4 Good practice	4.1 Case studies compilation						UJ							\Box
phase	4.2 Consortium meeting to finish "Good practice											KUST		



4. Good Practice Phase

Objective

 Based on macro and micro analysis findings, identify most active institutions, successful projects, interviews, identify good practices

Proposed contents

 IPR overview, EU & BRIC countries legal frameworks, rationale IP in HEIs, common practices, IP and research commercialization cultures, IPR & university-industry links, IP in EU-BRIC R&D cooperation projects

Deliverable

- Good practice guide for IP management and research collaboration between EU and BRIC countries, Case studies
 - Publication on website and maybe printed versions (upon approval by EC)



- Duration: 2/12/2008 1/11/2010
- Input Person/days: 126
- Activities:
 - o 5.1 Website
 - 5.2 Creation of dissemination materials
 - 5.3 Virtual conference to present projects' results
 - o 5.4 Participation in 3 EU international HE conferences
 - o 5.5 Participation in 4 BRIC HE conferences/events

0.0														/										
		Year 1													Year 2									
	20	2008 2009																20	010					
	11	11 12 1 2 3 4 5 6 7 8 9 10										11	12	1	2	3	4	5	6	7	8	9	10	
5.1 Website		UA																						
5.2 Standard dissemination package		UA																						
5.3 virtual video streaming conference																							ι	JA
5.4 Participation in 3 EU international HE																								
conferences		leade	r: UJ;	- dates	to be	determi	ned by	y each	partne	r: 1 U/	+1	UJ+	1 CU											
5.5 Participation in 4 (one per country) national																								
(BRIC) HE conferences/events		leade	r ETU	- dates	to be	determi	ned by	y each	partne	r: 1 Un	icamp), 1 E	TU, 1	KUST,	1 ITR									



5.1 Project Website (by UA)

- o Domain name acquired: www.ip-unilink.net
- o Goes online next month
- Partners input for structure / news discussed later

5.2 Dissemination Materials

- Document templates developed
- Standard Project Presentation in development
- Project Leaflet

5.3 Virtual conference in 2010 – determine dates

- Involves strong publication efforts
- Technical details to be determined



5.4 Participation in 3 EU HE conferences

- o Each EU partner selects 1 EU conference
- o Proposal to UA − ASAP !!
- 1 EU partner participates and disseminates project information there (leaflets, presentation, poster...)
- Examples of conferences:
 - Annual Conference of EAIE (European Association for International Education)
 - Annual Conference of EARMA (European Association of Research Managers & Administrators)
- o Project covers for 1 person: travel 600€ + 2 per diem 230 each



5.5 Participation in BRIC national conference

- Each BRIC partner selects 1 national conference in 2010
- Proposal to UA ASAP !!
- o partner participates and disseminates / presents project information there (leaflets, presentation, poster...)
- Conferences in the area of Higher Education, Research and Technological Development, ... where main target group are Higher Education and Research Institutions
- Project covers for 1 person travel + per diem

UNICAMP to national event	1	200	180	2	560,00
ETU to national event	1	200	180	2	560,00
ITR to national event	1	150	180	2	510,00
KUST to national event	1	200	180	2	560,00



6. Management

- Duration: 1/11/2008 1/11/2010
- Input Person/days: 90
- Deliverables
 - Successful project execution
 - Interim and final, technical and financial reports

																								1						
	Year 1																Yea	Year 2												
	200	2008 2009												2010																
	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10						
6.1 Ongoing Project Management *												х												х						
6.2 Project Coordination Meetings	virtual				Camp				ITR						KUST					\Box				virtual						



Thank you for your attention!